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EPA GRANT - CONSULTANTS CONTRACT - PROGRESS PAYMENTS TOTALS
TO -DATE
Consultant Rpt-Quart Invoice Payment ID TOTAL PAY GeoEng Grant S PMX
GeoEngineers Q4-2006 #1 $4,285.75 $4,285.75 _
GeoEngineers Q4-2006 #2 $1,011.98 $1,011.88
GeoEngineers Q4-2006 #3 $581.25 $581.25
GeoEngineers Q4-2006 #4 $630.50 $630.50 | $6,509.48
Grant Solutions Q4-2006 #10 $1,500.00 $1,500.00
Grant Solutions Q4-2006 #11 $1,950.00 $1,950.00
Grant Solutions Q4-2006 #11 $298.60 Travel $298.60 $3,748.60
Subtotal Q4-2006 ,$6,509.48 | $3,748.60
To Date - Cummulative Total: $10,258.08 4|
GeoEngineers Q1-2006
GeoEngineers Q1-2006
GeoEngineers Q1-2006
GeoEngineers Q1-2006
Grant Solutions Q1-2006 $1,170.00 $1,170.00
L{, Grant Solutions Q1-2006 $1,159.80 Travel $1,159.80 $2,329.80 |
A M City of Bremerton Q1-2006
s 3 Subtotals Q1-2006 _ /$6,508.48 | $6,078.40
St U~ To Date - Cummulative Total: 7 $12,587.88
a t GeoEngineers Q22007 | #5&6 | $16952.19 $16,952.19 | $16,952.19
1 He GeoEngineers Q2-2007 _
LA ”‘_('/*"’ Transnation Q2-2007 | 215007 |
/115 (" _~7 Parametrix - Survey | Q2-2007 | P.O.#70065
).17 : City of Bremerton Q2-2007 143 Hrs $8,142.06 Admin $8,142.06
wt ] Grant Solutions _| 02-2007 $0.00
Q2-2007
Subtotals Q2-2007 ,$23,461.67 | $6,078.40
To Date - Cummulative Total: $38,170.83
GeoEngineers Q3-2007 #7 $6,514.17
GeoEngineers Q3-2007 #8 $975.25
GeoEngineers Q3-2007 #9 $15,853.16 [
GeoEngineers Q3-2007 #10 $69,344.24 $92,686.82 | $92,686.82
2 Grant Solutions Q3-2007
51{ ,;uy/’ Parametrix - Survey | Q3-2007 | p.o. #70065 | $11,865.83 | Te . $11,865.
s City of Bremerton Q3-2007 167 Hrs $9,508.56 $9 508.56
Subtotals Q3-2007 3 $114,061.21
To Date - Cummulative Total: $152,232.047 $116,148.49 | $6,078.40 | $11,865.83
Expenditures NOT Budgeted for: Parametrix Survey $13,500 and Transnation Title Report $488.70 = $13,888.70 \
GeoEngineers Q4-2007 #11 $7,988.47 $7,988.47 $7,988.47
GeoEngineers Q4-2007
Parametrix Q4-2007 | PO#70065 | $998.47 | Topo Survey | $998.47 $998.47
City of Bremerton | Q4-2007 | 82 Hrs. $4,668.87 Admin. $4,668.87 ]
Q4-2007
S Subtotals Q4-2007 $13,655.81 $13,655.81 | $998.47
\“’ \ ) To Date - Cummulative Total: $165,887.85 ' $124,136.96 | $6,078.40 | $12,864.30
r\\‘\ GeoEngineers Q1-2008 #12 $8,100.00 $8,100.00 $8,100.00
AN GeoEngineers Q1-2008 #13 $866.50 $866.50 $866.50
\ GeoEngineers Q1-2008
City of Bremerton Q1-2008 48 Hrs. $2,733.00 Admin. $2,733.00
Supplies/Postage Q1-2008 | Gen Claim $10.48 UA Reports $10.48
Q1-2008
Q1-2008
Subtotals Q1-2008 $11,709.98 $11,709.98 | ,$8,966.50
To Date - Cummulative Total: $177,597.83 /] $133,103.46 | $6,078.40 | $12,864.30
Balance $22,402.17
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